PCEPL Weekly Progress Report of Construction Work (Pkg – 1 to Pkg- 6)								
Sr. No.	RFI No	Date of inspection	Inspection Time	BOQ No.	Description	Chainage		Side
						From	To	
PACKAGE - 1 (FROM KM. 42+700 TO KM.73+000)								
PACKAGE - 2 (FROM KM. 73+000 TO KM.107+000)								
PACKAGE - 3A (FROM KM. 107+100 TO KM.128+050)								
PACKAGE - 4 (FROM KM. 144+770 TO KM.181+300)								
1	RFI/HW/24545	26.10.2018	11.30AM	Gen.	PQC of longitudinal, expansion joint of Groove cutting & Joint Sealing in materials such as polysulphide.	156+400	156+900	RHS
PACKAGE - 5 (FROM KM. 181+300 TO KM.219+500)								
1	KE/EW/44348	12.11.2018	10.30 A.M	2.01(a) & Gen	FDD Testing & Level Checking of Subgrade Top Layer After Excavation Shoulder	182+555	182+810	Left
2	KE/EW/44349	12.11.2018	11.00 A.M	3.01 & Gen	FDD Testing & Level Checking of GSB Top Layer Shoulder	182+555	182+810	Left
3	KE/EW/44350	13.11.2018	10.30 A.M	2.01(a) & Gen	FDD Testing & Level Checking of Subgrade Top Layer After Excavation Shoulder	182+555	182+810	Left
4	KE/EW/44351	13.11.2018	11.00 A.M	3.01 & Gen	FDD Testing & Level Checking of GSB Top Layer Shoulder	182+555	182+810	Left
5	KE/EW/44352	14.11.2018	10.30 A.M	2.01(a) & Gen	FDD Testing & Level Checking of Subgrade Top Layer After Excavation Shoulder	182+555	182+810	Left
6	KE/EW/44353	14.11.2018	11.00 A.M	3.01 & Gen	FDD Testing & Level Checking of GSB Top Layer Shoulder	182+555	182+810	Left
7	KE/EW/44354	15.11.2018	10.30 A.M	2.01(a) & Gen	FDD Testing & Level Checking of Subgrade Top Layer After Excavation Shoulder	182+555	182+810	Left
8	KE/EW/44355	15.11.2018	11.00 A.M	3.01 & Gen	FDD Testing & Level Checking of GSB Top Layer Shoulder	182+555	182+810	Left
9	KE/EW/44356	16.11.2018	10.30 A.M	2.01(a) & Gen	FDD Testing & Level Checking of Subgrade Top Layer After Excavation Shoulder	182+555	182+810	Left
10	KE/EW/44357	16.11.2018	11.00 A.M	3.01 & Gen	FDD Testing & Level Checking of GSB Top Layer Shoulder	182+555	182+810	Left