
Construction Work Progress of various activities 

 

Pkg - 1 (Week Ending 03.10.2015) 

Sno. Date 
Description of Work 

(Highway/Structures) 

Executed Work 

Photograph 

 

 

1. 

 

 
    01.10.2015 

 

 

 BC Laying at 55.000 (RHS) 

 

 
 

    

 

 

2. 

 

 
    02.10.2015 

 

 

PILE CAP at  64.000 (RHS) 

 

 
 

    

 



                                        

                                      Pkg - 2 (Week Ending 03.10.2015) 

 

 

 

 

1. 

 

 

 

 
    01.10.2015 
 

 

 

 

 

  ROB RHS P2 PILE CAP 

 

 

       

                                      

                                      

                                     Pkg - 3 (Week Ending 03.10.2015)  

    

 
 
 
 

1. 

 

 

 
 

   02.10.2015 

 

 

 

 

Laying of BC  at 130.800(L.H.S) 

 

 
 

    

                                        
 



 
 
 
 

2. 

 

 

 
 

   03.10.2015 

 

 

 

 

Laying of BC at 130.800(L.H.S) 

    

 
 

 
 

  

 

 

                                      

                                      

               Pkg - 4 (Week Ending 03.10.2015 – No Construction work)  

    

 

 

  
    
 

    

 

 


