




Construction Work Progress of various activities


Pkg - 1 (Week Ending 03.10.2015)


Sno.	Date	Description of Work (Highway/Structures)	Executed Work Photograph
1.	01.10.2015	BC Laying at 55.000 (RHS)	
2.	02.10.2015	PILE CAP at 64.000 (RHS)	

Pkg - 2 (Week Ending 03.10.2015)

1.	01.10.2015	ROB RHS P2 PILE CAP	

Pkg - 3 (Week Ending 03.10.2015)

1.	02.10.2015	Laying of BC at 130.800(L.H.S)	

2.	03.10.2015	Laying of BC at 130.800(L.H.S)	

Pkg - 4 (Week Ending 03.10.2015 – No Construction work)			